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Clean Water Act §319(h) Nonpoint Source Grant Program 

FY 2015 Workplan 15-04 
 

 

SUMMARY PAGE 

 

Title of Project Statewide Delivery of Riparian and Ecosystem Education Program  

Project Goals  Facilitate the promotion of healthy watersheds and improve water quality through the 

delivery of riparian and stream ecosystem education programs with a focus on priority 

watersheds. 

 Increase citizen awareness, understanding, and knowledge about the nature and function of 

riparian zones, their benefits, and BMPs to protect them and minimize NPS pollution. 

 Connect landowners with local technical and financial resources to improve management 

and promote healthy watershed and riparian areas on their land.  

Project Tasks (1) Project Administration; (2) Deliver riparian education programs; (3) TFS Participation in 

Riparian Team and Program Delivery (4) Evaluate the effectiveness of education programs 

Measures of Success  Deliver a 24 riparian education programs in prioritized watersheds. 

 Coordinate 2 statewide riparian conferences 

 Increased knowledge and understanding of riparian function and implementation of BMPs 

by individuals participating in the program, as measured by pre-/post-tests and post follow-

up evaluation 

Project Type Implementation (X); Education (X); Planning ( ); Assessment ( ); Groundwater ( ) 
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Status of Waterbody 

on 2012 Texas 

Integrated Report 

Segment ID 

0818 
1103 
 
1103A 
1103B 
1103C 
 
1103D 
1103E 
1104 
 

1804A 
1428C 
1217B 
1217D 
1009E 
2311 
1810 
1301 
1302 
1302A 
1302B 
 

2485 

 

2485A 

0805 

0841 

0822 

1245 

2107 

 

1416A 

1416B 

1416C 

1202K 

1210A 

1221 

 

1421 

1423A 

1423B 

1424 

1425 

1425A 

1913 

1902 

1803C 

1901 

1815 

 

Parameter of Impairment or Concern 

pH 
Bacteria 
Depressed DO 
Bacteria 
Bacteria  
Bacteria 
Depressed DO 
Bacteria 
Bacteria 
Bacteria 
Depressed DO 
Bacteria 

Bacteria 

Depressed DO 

Depressed DO 

Bacteria 

Depressed DO 

Bacteria  
Bacteria 
Bacteria 
Bacteria 
Bacteria 
Depressed DO 

Bacteria 

Dissolved Oxygen 

Bacteria 

Bacteria 

Dissolved Oxygen 

pH 

Bacteria 

Bacteria 

Dissolved Oxygen 

Dissolved Oxygen 

Dissolved Oxygen 

Dissolved Oxygen 

Bacteria 

Bacteria 

Bacteria 

Dissolved Oxygen 

Bacteria 

Dissolved Oxygen 

Macrobenthics 

Bacteria 

Dissolved Oxygen 

Macrobenthics 

Bacteria 

Dissolved Oxygen 

Bacteria 

Bacteria 

Dissolved Oxygen 

Category 

5c 
5a 
5a 
5a 
5a 
5a 
5c 
5c 
5b 
5a 
5c 
5c 

4a 

5c 

5b 

5a 

5c 

4a 
5c 
5b 
5b 
5b 
5c 

5a 

5c 

5a 

4a 

4a 

4a 

4a 

5a 

5b 

5c 

5c 

5c 

5b 

5b 

5a 

5a 

5c 

5c 

5c 

5c 

5c 

5c 

5b 

5c 

5a 

4a 

CS 
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1101 

1101B 

1101D 

1102 

1102A 

1102B 

1102C 

1102D 

1102E 

0837 

0814 

0836 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Bacteria 

Dissolved Oxygen 

Clorophyll-a 

Nutrients 

5a 

5a 

5c 

5a 

5c 

5a 

5c 

5c 

5c 

CS 

CS 

CS 

Project Location 

(Statewide or 

Watershed and 

County) 

Statewide with priorities for the following: Buck Creek Watershed in Childress, Collingsworth 

and Donley Counties; Cedar Creek Watershed in Henderson, Kaufman, Rockwall and Van 

Zandt Counties; Dickinson Bayou in Brazoria and Galveston Counties; Geronimo Creek 

Watershed in Guadalupe and Comal Counties; Gilleland Creek in Travis County; Hickory Creek 

in Denton County; Lampasas River Watershed in Bell, Burnet, Coryell, Hamilton, Lampasas, 

Mills, and Williamson Counties; Little Cypress Creek Watershed within Harris County; Pecos 

River Watershed in Texas in Crane, Crockett, Pecos, Reeves, Terrell, Upton, and Ward 

Counties; Plum Creek Watershed in Caldwell, Hays, and Travis Counties; San Bernard River 

Watershed in Austin, Colorado, Wharton, Fort Bend, and Brazoria Counties; Upper Llano River 

watershed in Edwards, Kerr, Kimble, Menard, Real, and Sutton Counties; Oso Creek/Bay in 

Nueces County; Adams and Cow Bayou in Orange, Jasper, and Newton Counties; Upper Oyster 

Creek Watershed in Fort Bend County; Atascosa River Watershed in Atascosa, Bexar, Frio, 

Live Oak, McMullen, Medina, Wilson Counties; Brady Creek Watershed in McCulloch, 

Concho, Menard, and San Saba Counties; Mill Creek in Van Zandt County; Navasota River 

Watershed in Brazos, Grimes, and Washington Counties; Leon River Watershed in Comanche, 

Coryell, Erath, Hamilton, Mills Counties; Concho River in Irion, Runnels, Sterling, Coke, 

Reagan, Tom Green, Schleicher, Concho Counties; Lower/Mid Cibolo Creek in Bexar, 

Guadalupe, Karnes, and Wilson Counties; Peach Creek in Bastrop, Caldwell, Fayette, Gonzales 

Counties; Lower San Antonio River in DeWitt, Goliad, Karnes, Refugio, Victoria Counties; 

Cypress Creek in Hays County; Clear Creek Watershed in Brazoria, Fort Bend, Galveston, and 

Harris Counties; Richland Chambers Reservoir in Navarro and Freestone Counties  

  

Key Project 

Activities 

Hire Staff (X); Surface Water Quality Monitoring ( ); Technical Assistance ( ); 

Education (X); Implementation ( ); BMP Effectiveness Monitoring ( ); 

Demonstration ( ); Planning ( ); Modeling ( ); Bacterial Source Tracking ( ); Other ( ) 

2012 Texas NPS 

Management 

Program Reference 

 Component One – LTGs 1, 2, 4 

 Component One – STGs 3A, 3B, 3F 

 Components Two & Three 

Project Costs Federal $400,000 Non-Federal $266,671 Total $666,671 

Project Management  Texas Water Resource Institute 

Project Period October 1, 2015 – September 30, 2018 
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Part I – Applicant Information 

 

 

Applicant 

 

Project Lead Dr. Kevin Wagner 

Title Associate Director 

Organization Texas Water Resources Institute 

E-mail Address klwagner@ag.tamu.edu 

Street Address 2118 TAMU 

City College Station County Brazos State Texas Zip Code 77843-2118 

Telephone Number 979-845-2649 Fax Number 979-845-8554 

 

Co-Applicant 

 

Project Lead Nikki Dictson 

Title Extension Program Specialist III 

Organization Texas Water Resources Institute 

E-mail Address n-dictson@tamu.edu 

Street Address 2118 TAMU 

City College Station County Brazos State Texas Zip Code 77843-2118 

Telephone Number 979-458-5915 Fax Number 979-845-8554 

 

Co-Applicant 

 

Project Lead Hughes Simpson 

Title Program Coordinator II 

Organization Texas A&M Forest Service 

E-mail Address hsimpson@tfs.tamu.edu 

Street Address 200 Technology Way, Suite 1281 

City College Station County Brazos State Texas Zip Code 77845-3424 

Telephone Number 979-458-6685 Fax Number 979-458-6655 

  

mailto:hsimpson@tfs.tamu.edu
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Project Partners 

 

Names Roles & Responsibilities 

Texas State Soil and Water Conservation 

Board (TSSWCB) 

Provide state oversight and management of all project activities and ensure 

coordination of activities with related projects and TCEQ. 

Texas Water Resources Institute (TWRI) Provide overall program management including project coordination, 

submission of quarterly and final reports, marketing, registrations, delivery 

of riparian education programs, website development and management, 

and evaluation of program effectiveness. 

Texas A&M Forest Service (TFS) Riparian Team Member: Assist with program development, marketing, 

and delivery; assist with information on quarterly and final reports. 

Texas A&M AgriLife Research and 

AgriLife Extension 

Riparian Team Members: Assist with program development, marketing & 

delivery. 

Texas Parks and Wildlife Department 

(TPWD) 

Riparian Team Member: Assist with program development, marketing & 

delivery. 

Nueces River Authority (NRA) Riparian Team Member:  Assist with program development, online tools 

marketing, and delivery.  

USDA-Natural Resource Conservation 

Service (NRCS) 

Riparian Team Member: Assist with program development, marketing, 

and delivery. 

Texas Riparian Association (TRA) Host Website; Riparian Team Member: Assist with program development, 

marketing, and delivery. 

Texas Tech University Llano River Field 

Station (TTU-LRFS) 

Riparian Team Member: Assist with program development, marketing, 

and delivery. 
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Part II – Project Information 

 

Project Type 

 

Surface Water X Groundwater   

Does the project implement recommendations made in (a) a completed WPP, (b) an 

adopted TMDL, (c) an approved I-Plan, (d) a Comprehensive Conservation and 

Management Plan developed under CWA §320, (e) the Texas Coastal NPS Pollution 

Control Program, or (f) the Texas Groundwater Protection Strategy? 

Yes X No  

If yes, identify the 

document. 

Buck Creek Watershed Protection Plan; Eight Total Maximum Daily Loads for Indicator 

Bacteria in Dickinson Bayou and Three Tidal Tributaries; Geronimo and Alligator Creeks 

Watershed Protection Plan; Implementation Plan for One Total Maximum Daily Load for 

Bacteria in Gilleland Creek; Fifteen TMDLs for Indicator Bacteria in Watersheds of the Lake 

Houston Area; Pecos River Watershed Protection Plan; Plum Creek Watershed Protection Plan; 

Draft San Bernard River Watershed Protection Plan; Oso Bay and Oso Creek – A TMDL 

Project for Bacteria; Three Total Maximum Daily Loads for Chloride, Sulfate, and Total 

Dissolved Solids, Petronila Creek Above Tidal, Segment 2204; Upper San Antonio River 

Watershed Protection Plan; Orange County Watersheds – A TMDL Project for Bacteria, 

Dissolved Oxygen and pH; Upper Oyster Creek – A TMDL Project for Bacteria and Dissolved 

Oxygen; Lampasas River Watershed Protection Plan: Implementation Plan for Seventeen Total 

Maximum Daily Loads for Bacteria in the Greater Trinity River Region; Leon River Watershed 

Protection Plan; Concho River Watershed Protection Plan; One Total Maximum Daily Load for 

Bacteria in Peach Creek; Lower San Antonio: A TMDL for Bacteria; Cypress Creek Watershed 

Protection Plan; Clear Creek TMDLs: Bacteria. 

 

If yes, identify the 

agency/group that 

developed and/or 

approved the 

document. 

Buck Creek Watershed Partnership facilitated by Texas 

Water Resources Institute and TSSWCB; TCEQ, 

University of Houston, and CDM; The Geronimo and 

Alligator Creeks Watershed Partnership facilitated by 

GBRA, Texas AgriLife Extension Service and TSSWCB; 

TCEQ and the Lower Colorado River Authority; The City 

of Denton in cooperation with CH2M HILL, Texas A&M 

University, and the University of North Texas; TCEQ and 

James Miertschin & Associates, Inc.; Landowners and 

entities in the Pecos River watershed, facilitated by 

AgriLife Extension, TWRI and TSSWCB; Plum Creek 

Watershed Partnership facilitated by Texas AgriLife 

Extension Service and TSSWCB; Houston-Galveston 

Area Council and TCEQ; Center for Coastal Studies at 

Texas A&M University, Corpus Christi and TCEQ; 

Nueces River Authority and TCEQ; Nueces River 

Authority, City of Corpus Christi Water Department, and 

TSSWCB; San Antonio River Authority, Bexar Regional 

Watershed Management Partnership, and TCEQ; Sabine 

River Authority and TCEQ; TCEQ, TSSWCB, Houston-

Galveston Area Council; Texas AgriLife Blackland 

Research and Extension Center and TCEQ; North Central 

Texas Council of Government’s Environment and 

Development Department and TCEQ 

 

Year 

Developed 

2012; 2012, 2012, 

2007, 2008; 2011; 

2008; 2008; 2011; 

2006; 2007; 2012; 

2006; 2007; 2014; 

2008; 2013 
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Watershed Information 

 

Watershed or Aquifer Name(s) 
Hydrologic Unit Code (12 

Digit) 

Segment 

ID 

Category 

on 2012 

IR 

Size (Acres) 

Buck Creek 111201050204, 

111201050208, 

111201050303, 

111201050305 – 

111201050307, 

111201050401 – 

111201050407, 

111201050501 – 

111201050502 

0207A 2 187,270 

Cedar Creek 120301070101 – 

120301070111; 
120301070201 – 

120301070206; 
120301070301 - 

120301070310 

0818 5c 675,788 

Dickinson Bayou 120402040200 1103 5a 63,287 

Geronimo Creek (including its 

tributary, Alligator Creek) 

121002020110, 

121002020111 
1804A 5c 44,152 

Gilleland Creek  120903010106 1428C 4a 52,866 

Hickory Creek – Tributary to 

Lewisville Lake 120301030804 0823 
Not 

Assessed 
110,634 

Lampasas River (Lampasas River 

above Stillhouse Hollow Lake, Rocky 

Creek, Sulphur Creek, Simms Creek) 

120702030101 – 

120702030509 

1217 
1217A 
1217B 
1217C 

5c 
2 
2 
2 

839,800 

Little Cypress Creek 120401020105 1009E 5a 34,687 
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Pecos River 130700010201 - 130700010207; 
130700010301 - 130700010305 

130700010401 - 130700010408; 

130700010503 - 130700010506 
130700010601 - 130700010605; 

130700010701 - 130700010705 

130700010801 - 130700010803; 
130700010901 - 130700010906 

130700011001 - 130700011006; 

130700030101 - 130700030106 
130700030201 - 130700030204; 

130700030301 - 130700030308 

130700030401 - 130700030403; 
130700040101 - 130700040106 

130700040301 - 130700040305; 

130700040401 - 130700040406 
130700040501 - 130700040506; 

130700040601 - 130700040605 

130700040701 - 130700040705; 
130700040801 - 130700040806 

130700050101 - 130700050106; 

130700050201 - 130700050205 
130700050301 - 130700050304; 

130700060101 - 130700060105 

130700060201 - 130700060206; 
130700060301 - 130700060306 

130700060401 - 130700060405; 

130700060501 - 130700060506 
130700060601 - 130700060605; 

130700070206; 130700070209 

130700070507; 130700070507 - 
130700070510 

130700070601 - 130700070607; 

130700070701 - 130700070706 
130700070801 - 130700070807; 

130700070901 - 130700070903 

130700071001 - 130700071006; 
130700071101 - 130700071102 

130700071201 - 130700071202; 

130700071301 - 130700071305 
130700071401 - 130700071406; 

130700071501 - 130700071506 

130700071601 - 130700071603; 
130700071701 - 130700071709 

130700071801 - 130700071806; 

130700071901 - 130700071904 
130700072001 - 130700072008; 

130700072101 - 130700072106 

130700080101 - 130700080109; 
130700080201 - 130700080208 

130700080301 - 130700080308; 
130700080401 - 130700080405 

130700080501 - 130700080508; 

130700080601 - 130700080604 

130700080701 - …0703; 130700090101 

- …0109 

130700090201 - …0210; 130700090301 
- …0307 

2311 5c 8,958,079 
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Plum Creek  110901050702, 

110901050703, 

111002030102, 

111301050208, 

111302090204, 

120100040204, 

120301010104, 

120500030306, 

120601020401, 

120702010804, 

120702010805, 

120800020403, 

121002030401 – 

121002030403 

1810 4b 288,240 

San Bernard River 

120904010101, 

120904010102, 

120904010104, 

120904010109, 

120904010205, 

120904010207, 

120904010302, 

120904010304 – 

120904010306, 

120904010308 

1301 
1302 

1302A 
1302B 

5c 
5a 
5c 
5c 

672,000 

Upper Llano 

120902020101 – 

120902020109; 

120902020201 – 

120902020206 

1415 1 1,209,850 

 

 

Water Quality Impairment 

 

Describe all known causes (i.e., pollutants of concern) and sources (e.g., agricultural, silvicultural) of water quality 

impairments or concerns from any of the following sources: 2012 Texas Integrated Report, Clean Rivers Program 

Basin Summary/Highlights Reports, or other documented sources. 

Segment ID Body Name Impairment Code 

0818 Cedar Creek Reservoir pH 5c 

1103 Dickinson Bayou Tidal 
Bacteria 5a 

Depressed DO 5a 

1103A Bensons Bayou Bacteria 5a 

1103B Bordens Gully Bacteria 5a 

1103C Geisler Bayou 
Bacteria 5a 

Depressed DO 5c 

1103D Gum Bayou Bacteria  5c 

1103E Cedar Creek Bacteria 5b 

1104 Dickinson Bayou Above Tidal 
Bacteria 5a 

Depressed DO 5c 

1804A Geronimo Creek Bacteria 5c 

1428C Gilleland Creek Bacteria  4a 

1009E Little Cypress Creek Bacteria 5a 
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2311 Upper Pecos River Depressed DO 5c 

1810 Plum Creek Bacteria 4b 

1217B Sulphur Creek Depressed DO 5c 

1217D North Fork Rocky Creek Depressed DO 5b 

1301 San Bernard River Tidal Bacteria 5c 

1302 San Bernard River Above Tidal Bacteria 5b 

1302A Gum Tree Branch Bacteria 5b 

1302B West Bernard Creek 
Bacteria 5b 

Depressed DO 5c 

2485 Oso Creek/Oso bay 
Bacteria 5a 

Dissolved Oxygen 5a 

2204 Petronila Creek 

Chloride SI 

Sulfate SI 

Total Dissolved Solids SI 

2102 Lower Nueces Clorophyll-a 4a 

1911 Upper San Antonio Bacteria 4a 

0508 Adams Bayou Tidal 
Bacteria 4a 

Dissolved Oxygen 4a 

0511 Cow Bayou Tidal 
pH 4a 

Dissolved Oxygen 4a 

1245 Upper Oyster Creek Bacteria 4a 

1209 Navasota River Below Lake Limestone Bacteria 5b 

0805  Upper Trinity River Bacteria 5a 

0822 Cottonwood Branch and Grapevine Creek Bacteria 5a 

0841 Lower West Fork Trinity River Bacteria 5a 

    

Water Quality Concerns 

0207A Buck Creek Nitrate CS 

1103 Dickinson Bayou Tidal Chlorophyll-a CS 

  Depressed DO CS 

1103B Bordens Gulley Depressed DO CS 

1103C Geisler Bayou Depressed DO CS 

1103D Gum Bayou Bacteria  CN 

1103E Cedar Creek Depressed DO CS 

1104 Dickinson Bayou Above Tidal Depressed DO CS 

1804A Geronimo Creek Nitrate CS 

1428C Gilleland Creek Bacteria CN 

  Nitrate CS 

  Orthophosphorus CS 

1009E Little Cypress Creek Nitrate CS 

  Orthophosphorus CS 

  Total phosphorus CS 

1217B Sulphur Creek Depressed DO CS 

2311 Upper Pecos River Bacteria CN 

  Chlorophyll-a CS 

  Depressed DO CS 

  Golden alga CN 

1810 Plum Creek Depressed DO CS 

  Nitrate CS 
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  Orthophosphorus CS 

  Total phosphorus  CS 

1301 San Bernard River Tidal Chlorophyll-a CS 

1302 San Bernard River Above Tidal Depressed DO CS 

1302A Gum Tree Branch Bacteria CN 

  Depressed DO CS 

1302B West Bernard Creek Depressed DO CS 

Special Interest 

0207A Buck Creek Bacteria WAP 

   - Hickory Creek -  WAP 

1217 Lampasas River Above Stillhouse Hollow 

Lake  

Bacteria WAP 

1415 Upper Llano  WAP 

 

 

 

Project Narrative 

 

Problem/Need Statement 

Riparian degradation is a major threat to water quality, in-stream habitat, terrestrial wildlife, aquatic species, and overall 

stream health. Conversely, proper management, protection, and restoration of riparian areas decrease bacteria, nutrient, 

and sediment loadings to water bodies; lower in-stream temperatures; improve dissolved oxygen levels; improve 

aquatic habitat; and ultimately improves macrobenthos and fish community integrity. In Texas, the water quality 

assessment indicates NPS pollution contributes to approximately 45 percent of the water quality impairments to rivers 

and streams and 48 percent of the water quality impairments to lakes in Texas. The continuation of the Texas Riparian 

and Stream Ecosystem Education program TSSWCB #12-07 would continue outreach across Texas through online 

methods, landowner workshops, conferences, and professional trainings. 

 
To improve the management of these sensitive and vital ecosystems, riparian education programs are needed regarding 

the nature and function of riparian zones, their benefits, and BMPs for protecting them. This will not only reduce NPS 

pollution, it will provide tremendous ecosystem service benefits and direct economic benefits to the community. 
 
The State of Texas has more than 192,000 miles of rivers and streams that, along with closely associated floodplain and 

upland areas, comprise corridors of great economic, social, cultural, and environmental value. These riparian corridors 

are complex ecosystems that include the land, plants, animals, and network of streams within them. They perform a 

number of ecological functions such as modulating stream flow, storing water, removing harmful materials from water, 

and providing habitat for aquatic and terrestrial plants and animals. Simply put, the health of riparian systems is 

paramount to stream health. Proper management of riparian areas will protect banks and reduce erosion rates of stream 

banks and sediment into the streams and reservoirs. Riparian vegetation functions to slow down the overland flow, 

capture sediment, nutrients, other pollutants and organic matter as well as allowing for increased infiltration in the flood 

plain/riparian area.  Higher levels of runoff increase the chances for pesticides, fertilizers, and fecal matter to reach 

streams and worsen water quality (TWDB, 2013). When management activities leave very little or no vegetation, 

resulting in stream banks being more susceptible to incision and/or widening of the stream (Zygo, 1997).  As a stream 

incises, it may become disconnected and flood the riparian area less frequently or not at all, greatly affecting the ability 

for water to infiltrate and deposit sediment and nutrients.  This results in a loss of forage production, wildlife habitat, 

and recreational value.  In-stream habitat for fish and other aquatic species is also lost as these creeks deepen and 

widen.  In addition, landowners may suffer as more and more land erodes and falls into the stream, ultimately causing 

acreage loss and affecting their property value and future economic opportunities.  

 

Poor management leads to high sediment loads carried by streams that reduce water storage capacity in reservoirs 
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where the sediment is deposited.  Studies have shown that poorly managed stream banks can account for as much as 

85% of the sediment contributed in a watershed (Wynn and Mostaghimi, 2006).  The Texas Water Development Board 

(2009) calculated that the Richland-Chambers Reservoir in Navarro County loses 2,065 acre-feet of water capacity 

every year for a total loss of 43,361 acre-feet in the 20-year period since 1987, when it was impounded.  Consequently, 

enough sediment has accumulated during that 20-year period to cover the bottom of the 43,384-acre reservoir to a depth 

of one foot.  Texas A&M University researchers estimate that 84% of the sediment reaching the reservoir every year is 

from channel and stream bank erosion (Wang et al. 2010).   

 

In Texas as a whole, it is estimated that major reservoirs lose 90,000 acre-feet of water storage capacity every year due 

to sedimentation, which is roughly equal to the amount of water that 180,000 families use in one year (TWDB, 2007).  

At this rate, the Texas Water Development Board estimates that by 2060, approximately 4.5 million acre-feet of 

reservoir capacity will be lost due to sedimentation, which is more than the capacity that would be gained through the 

construction of new major reservoirs (TWDB, 2007).  This agency reported that dredging costs twice as much or more 

than constructing a new reservoir, making it impractical in many cases (TWDB, 2005).  Therefore, focusing 

management efforts on quality land management to stabilize stream banks and riparian areas may be one of the most 

cost effective strategies for extending the operational life of the state’s water supply reservoirs. 

 

Streams and riparian zones reflect the sum of impacts of natural and man-induced disturbances of drainage areas or 

watersheds. Management of the land, streams, and riparian zones affects not only individual landowners, but also 

livestock, wildlife, aquatic life and ecosystem services for everyone downstream. By understanding the processes, key 

indicators and impacts of disturbances, activities that hinder recovery, landowners and other citizen-stakeholders can 

evaluate these systems and improve their management to produce desired conditions.  
 
Changes within a surrounding ecosystem (e.g., watershed) will impact the physical, chemical, and biological processes 

occurring within a stream corridor. Stream systems normally function within natural ranges of flow, sediment 

movement, temperature, and other variables, in “dynamic equilibrium.” Over the years, human activities have 

contributed to changes in the dynamic equilibrium of stream systems. These activities have manipulated stream corridor 

systems for a wide variety of purposes, including domestic and industrial water supplies, irrigation, transportation, 

hydropower, waste disposal, mining, flood control, timber management, recreation, aesthetics, and fish and wildlife 

habitat. Increases in human population along with industrial, commercial, and residential development place heavy 

demands on stream corridors. The cumulative effects of these activities result in significant direct and indirect changes, 

not only to stream corridors, but also to the ecosystems or watersheds they are located in. The direct changes include 

degradation of water quality, decreased water storage and conveyance capacity, loss of habitat for fish and wildlife, and 

decreased recreational and aesthetic values. While the indirect changes are harder to quantify such as air quality, 

decomposition of wastes, and other ecosystem services we all take for granted, there is direct economic benefits that 

can be calculated. Many cities, such as Austin, have found that improving creek and floodplain protection is needed to 

prevent unsustainable public expense to maintain drainage infrastructure.  
 
Benefits of healthy riparian/stream systems: 

 High quality habitat for both aquatic and riparian species 

 Dissipation of flood energy and reduced downstream flood intensity and frequency 

 Higher, longer-lasting and less variable baseflow between storm events 

 Deposition of sediment in the floodplain, stabilizing it and maintaining downstream reservoir capacity longer 

 Debris and nutrient use and filtering in the floodplain to improve water quality and dissolved oxygen levels in 

the aquatic system 

 Riparian vegetation canopies to shade streams and reduce their temperatures, providing a food base for aquatic 

and riparian fauna 

 Fewer invasions of exotic undesirable riparian species 

 Higher biodiversity than terrestrial uplands 
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 “Stabilized” banks, which reduce erosion and protect ownership boundaries 

 Increased economic value through wildlife, livestock, timber, and recreational enterprises 

 Improved rural land aesthetics and real estate values 
 
The continuation of the Texas Riparian and Stream Ecosystem Education program TSSWCB #12-07 would continue 

outreach across Texas through online methods, landowner workshops, conferences, and professional trainings. This 

program has held workshops across the state in impaired watersheds  

 
Riparian education workshops have been offered in the past by agencies such as Texas A&M AgriLife Extension 

Service (e.g. Trinity River basin), Texas A&M AgriLife Research (e.g. Lampasas River), TRA, and most recently the 

Nueces River Authority and TPWD utilizing NRCS experts as instructors. TWRI has coordinated a Riparian Team with 

agencies and experts across the state that are working on riparian issues and or conducting trainings so that there is 

some coordination to reach more across the large state of Texas. A successful workshop format has already been 

established and field tested. Feedback from these workshops has been very positive. Further, TPWD has initiated a 

statewide riparian education effort targeting areas where there are additional habitat programs. This program will 

continue to coordinate closely with TPWD on both delivery and content to ensure landowners throughout the state are 

provided a consistent message of riparian enhancement and protection. The Texas A&M Research and Extension 

Center in Dallas is conducting stream restoration workshops. Additionally, groups like the Stream Teams coordinated 

by Texas A&M AgriLife Research at Blackland Research and Extension Center and the North Central Texas Council of 

Governments and USEPA-R6 were focused on providing technical assistance through consultations and 

recommendations, informal project review and ordinance review, and also worked to improve public awareness of the 

benefits of healthy streams and riparian areas through a geomorphology training workshops directed to local officials, 

city engineers, developers and consultants. The funding for these Stream Team efforts ended several years ago, but the 

structure is still in place to provide technical assistance as needed.  

 

Riparian management is an important component of the Lone Star Healthy Streams program (TSSWCB 09-06 and 12-

08). However, riparian management is not the focal point of Lone Star Healthy Streams which specifically targets 

BMPs for addressing bacteria contributions to streams (of which proper riparian management is one); but, it does not 

focus on the broader perspective of the nature and function of riparian zones (fluvial geomorphology, hydrology, 

vegetation) or the benefits and direct economic impacts from ecological services of healthy riparian zones. 

 

Unfortunately, these programs cannot comprehensively meet the diverse needs of the entire state, and in many cases 

they lack funding to continue efforts even at the local scale. An evaluation of the NRA Riparian Network by Oregon 

State University concluded that barriers to continued program operation and improvements included limited staff time 

and availability to support the program, a limited number of riparian experts in the region available to facilitate 

workshops, and lack of secure funding. Chief among these barriers was the lack of a continuous, dedicated funding 

source.  
 
There was a critical need to create synergy between the framework established by these programs and efforts. This 

initial project has created this synergy and built off of these successful local programs to establish the State’s 

mechanism to deliver riparian education in high priority watersheds. The Riparian Team has linked agencies and 

universities across the state in partnership and a cohesive effort. This program will continue to implement a riparian 

education program to support and enhance riparian management and water quality protection efforts by all agencies and 

organizations actively engaged in watershed planning across Texas. This program will continue to benefit watershed 

efforts regardless of constituent targeted or whether the watershed is urban or rural. Further, by protecting these 

ecologically sensitive riparian areas, communities will be able to improve water quality while maintaining healthy 

ecosystems, providing wildlife habitat, opportunities for outdoor recreation and enhanced ecosystem services.  
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Project Narrative 

 

General Project Description (Include Project Location Map) 

TWRI will continue to coordinate the Riparian Team for this project that is composed of TFS, ESSM, TPWD, NRCS, 

TRA, NRA, TTU-LRFS, TSSWCB, TCEQ and others to assist with program development, marketing, and delivery. 

TWRI will expand on riparian trainings conducted in targeted watersheds (Fig. 1) and provide access to the program 

through web-based outreach and tools. TWRI will organize instructor teams for each event, composed of members of 

the Riparian Team, contractors, and others as needed to deliver the Riparian Education Programs.  
 
The riparian workshops will continue to partner with and have expert instructors from the Riparian team at each 

training program. The basic existing framework established the past trainings conducted from the initial project 

(TSSWCB #12-07) will be utilized and expanded upon where possible. The morning session will include registration 

and pre-test, followed by indoor classroom style presentations. During lunch additional presentations may be provided 

that relate to the issues and/or landscape for the area, and local watershed planning effort update. The afternoon training 

session will be outside at one or more stream locations, where participants can see in the field firsthand the vegetation 

and functions they learned about in the classroom setting. One group will perform the stream walk instruction and the 

other will have additional discussions/presentations about stream functions and dynamics, flooding, etc. Each group 

will then switch and conduct the other task.  
 
The program will be adapted to meet local needs. For example, the program will be adapted in coordination with the 

Riparian Team for urban areas as needed. TFS will continue to be integral for both adapting the program and delivering 

it in East Texas. Due to logging activities in this region and specific requirements placed on such operations, the 

program will be adapted in coordination with the TFS to meet the needs of landowners and issues these logging areas 

and ensure consistency with existing logger training programs. Further, TFS is the recognized expert in Texas with 

regards to bottomland hardwood forests and their vegetation and management. As these bottomland forests are vital to 

riparian protection and improvements, the TFS expertise will be needed to ensure the program retains the needed 

expertise to appropriately manage these critical systems. TFS has also developed an urban riparian forestry 

presentation. 
 
To help market the program and further expand the reach of the program, presentations of varying length (15/30/45/60 

min.) will be updated as needed and delivered to audiences throughout the state through county Extension programs, 

watershed stakeholder meetings, Clean Rivers Program Basin Steering committees, and other venues. These 

presentations will be available for delivery by anyone on the Riparian Team. Additionally, key elements and messages 

will be incorporated into presentations delivered by the TFS Program Coordinator, TWRI, and others on the Riparian 

Team throughout the state to generate greater interest in riparian protection efforts and increasingly expand requests for 

the program and its resources. TWRI will evaluate the potential use of stream rapid bioassessment techniques with 

volunteer citizen scientists to investigate potential benefits of this method of awareness. It is anticipated that this will 

continue to greatly increase program momentum and concurrently initiate implementation of riparian protection 

concepts by landowners, setting the stage for greater improvements in riparian habitat, stream stability, and water 

quality. 
 
The program will coordinate with the TFS, NRCS, TRA, River Authorities, universities, local soil and water 

conservation districts (SWCDs), County Extension Agents (CEAs), and particularly the TPWD and its riparian 

programs. TWRI will coordinate Riparian Team meetings/teleconferences for planning workshops approximately every 

6 months.  
 

Riparian Landowner Trainings. Riparian landowner trainings (daylong, approx. 7 or more annually) will focus on the 

nature and function of riparian zones (fluvial geomorphology, hydrology, vegetation), the benefits and direct economic 

impacts from ecological services of healthy riparian zones, BMPs for enhancing and protecting riparian zones, and 

technical and financial resources and incentives available for implementing riparian BMPs and riparian protection 
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measures. Riparian education programs will cover an introduction to riparian principles, watershed processes, basic 

hydrology, erosion/deposition principles, riparian vegetation, potential causes of degradation and possible resulting 

impairment(s), and available local resources including technical assistance and tools that can be employed to prevent 

and/or resolve degradation. Existing resources and guides will be used for these trainings; however, where possible, 

regional information and curriculum will be developed. The goal is for participants to better understand and relate to 

riparian and watershed processes, the benefits that healthy riparian areas provide, and the tools that can be employed to 

prevent and/or resolve degradation and improve water quality. As a part of the training, participants will be educated on 

the importance of riparian protection activities. TWRI will evaluate the potential use of stream rapid bioassessment 

techniques with volunteer citizen scientists to investigate potential benefits of this method of awareness. A major goal 

of the program will be to foster implementation of riparian BMPs. Training will also emphasize the need for watershed 

planning that supports maintenance of a natural hydrograph.  Restoration of riparian areas degraded by changes to the 

natural hydrologic regime must be conducted in concert with efforts to remedy those upstream disturbances. At the 

conclusion of the training, participants will receive a certificate of completion. 
 
TWRI and the Riparian Team will work in coordination with state and local organizations to select and schedule 

locations for the riparian education programs. Priority will be given to agencies and organizations currently involved in 

WPP or TMDL processes and those planning future watershed efforts. Subsequently, additional watersheds will be 

selected based on impairment status, environmental sensitivity, and/or other priority issues. Due to the size of many 

watersheds in the state and in an effort to enhance outreach, riparian education programs, in both urban and rural 

settings, may be offered multiple times and at different locations within prioritized watersheds. In coordination with 

project partners approximately seven workshops will be offered each year in the highest priority watersheds. 
 
Two Statewide Riparian Conferences will be held to provide additional riparian information to those interested. These 

may be held in conjunction with the TRA, professional societies, River Authorities, other institutes, etc. These 

conferences will continue the momentum began by previous conferences held in conjunction with this first grant 12-07 

including the Southwest US Stream Restoration Conferences in 2013 and 2014 in San Antonio, Texas Riparian 

Association Annual Meeting 2013, and the Urban Riparian Symposium in 2015.   

 
Evaluation and Assessment. The trainings will include an evaluation component to assess program effectiveness and to 

modify and enhance curriculum content to achieve project goals. A two-stage evaluation approach will be used to 

measure both knowledge and behavior changes of individuals participating in the program. 
 
Stage 1. A pre-/post-test evaluation strategy will be implemented at the beginning and end of both the face-to-face 

educational program and web-based training program. The pre-test will ask knowledge-based questions and post-test 

will measure the same knowledge-based questions to determine the knowledge increase of participants. In addition, the 

post-test will include 'satisfaction' questions and 'intentions to change or adopt' questions. 
 
Stage 2. A post follow-up assessment instrument will also be sent to participants via email to complete the assessment 

and ascertain what practices were actually adopted several months after participating in the program.  
 
Results will be summarized in a project final report. Briefs also may be developed to document and enhance the success 

of future riparian education and similar training programs. 
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Figure 1. Texas Riparian and Stream Ecosystem Education program map identifying location and participation in 

fourteen workshops completed through December 2014. 
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Tasks, Objectives and Schedules 

 

Task 1 Project Administration 

Costs Federal $55,968 Non-Federal $41,110 Total $97,078 

Objective To effectively administer, coordinate and monitor all work performed under this project including 

technical and financial supervision and preparation of status reports. 

Subtask 1.1 TWRI will prepare electronic quarterly progress reports (QPRs) for submission to the TSSWCB. QPRs 

shall document all activities performed within a quarter and shall be submitted by the 15
th
 of January, 

April, July and October. QPRs shall be distributed to all Project Partners. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.2 TWRI and SRS will perform accounting functions for project funds and will submit appropriate 

Reimbursement Forms to TSSWCB at least quarterly. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.3 TWRI will host coordination meetings or conference calls, at least quarterly, with Project Partners to 

discuss project activities, project schedule, communication needs, deliverables, and other requirements. 

TWRI will develop lists of action items needed following each project coordination meeting and 

distribute to project personnel. 

Start Date Month 1 Completion Date Month 36 

Subtask 1.4 TWRI will attend and participate in meetings, as appropriate, in order to communicate project goals, 

activities and accomplishments to affected parties. Such meetings may include, but are not limited to, 

Clean Rivers Program Basin Steering Committees, Texas Watershed Planning Short Course, Texas 

Watershed Coordinator Roundtables, and the TSSWCB Southeast and South Central Texas Regional 

Watershed Coordination Steering Committee. 

Start Date Month 1  Completion Date Month 36 

Subtask 1.5 TWRI and TRA will continue to host and maintain (Months 1-36) the http://texasriparian.org website to 

serve as a public clearinghouse for project-related information and the riparian program website and 

online RSVP system at http://nrt.tamu.edu/courses/texas-riparian/. These program websites serve as a 

means to disseminate information to stakeholders and the general public.  

Start Date  Month 1  Completion Date Month 36 

Subtask 1.6 TWRI will develop a Final Report that summarizes activities completed and conclusions reached during 

the project and discuss the extent to which project goals and measures of success have been achieved. 

Start Date Month 1 Completion Date Month 36 

Deliverables  QPRs in electronic format 

 Reimbursement Forms and necessary documentation in hard copy format 

 Lists of action items from project coordination meetings 

 Project website 

 Final Report in electronic and hard copy formats 
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Tasks, Objectives and Schedules  

 

Task 2 Coordinate and deliver riparian education programs 

Costs Federal $257,239 Non-Federal $133,606 Total $390,845 

Objective Deliver riparian education programs to targeted watersheds to promote healthy riparian areas, thus 

healthy watersheds, by increasing citizen awareness, understanding, and knowledge about the nature and 

function of riparian zones, their benefits, and BMPs for protecting them and minimize NPS pollution. 

Subtask 2.1 TWRI will continue to coordinate the existing Riparian Team to direct this synergistic project. The 

Riparian Team includes TWRI, TFS, TPWD, NRCS, TRA, NRA and TTU-LRFS. The Riparian Team 

will continue to assist with program development, marketing, and delivery. This Riparian Team will 

serve as the primary pool of instructors to deliver the Riparian Education Program. The Riparian Team 

will meet as frequently as needed, likely quarterly in year 1 and semi-annually in years 2-3. 

Start Date Month 1 Completion Date Month 36 

Subtask 2.2 TWRI will work in coordination with TSSWCB, TCEQ, TPWD, NRCS, TFS, and other state and local 

organizations to select locations for the riparian education training events. This project will deliver 

riparian education programs to targeted watersheds across the state. Priority watersheds will be selected 

in collaboration with TSSWCB, and with input from TCEQ and others, and primarily represent those 

with approved WPPs or TMDLs and those developing or planning development of WPPs or TMDLs. 

Other watersheds may be selected based on need and in response to collaborations with other groups and 

organizations, including river authorities, SWCDs, local citizen groups/watershed associations, etc. 

Watersheds will be selected consistent with the State’s implementation of the Texas NPS Management 

Program. Additional watersheds will be selected based on impairment status, environmental sensitivity, 

and/or other priority issues. TWRI and TSSWCB will periodically make collaborative decisions to re-

prioritize and add to/remove from the list of watersheds. 

Start Date Month 1 Completion Date Month 36 

Subtask 2.3 The TWRI and Riparian Team will continue establishing CEU credits for the riparian education 

program to encourage participation by landowners and water resource professionals. 

Start Date Month 1 Completion Date Month 36 

Subtask 2.4 TWRI, with assistance of the Riparian Team, will actively market riparian education trainings through 

news releases (AgriLife News and local media outlets), internet postings, listserv, facebook, newsletter 

announcements, public/conference presentations, flyers, etc., to enhance awareness and utilization. 

TSSWCB must review and approve all project-related content in any materials prior to distribution. 

Start Date Month 3 Completion Date Month 36 

Subtask 2.5 TWRI, with assistance of the Riparian Team, will deliver 24 riparian education training events in 

prioritized watersheds (Subtask 2.2) during the project period with approximately 8 per year. 

Certificates of completion will be provided to all participants in the trainings. 

Start Date Month 6 Completion Date Month 36 

Subtask 2.6 TWRI in collaboration with the Riparian Team will update a series of riparian education presentations 

of various lengths (15/30/45/60 min.) and provide them to a variety of audiences and venues statewide 

such as those listed in Subtask 1.4, but also including county and multi-county Extension programs, 

landowner workshops, SWCD programs, and other suitable venues. Further, key elements of the 

program will be incorporated into presentations delivered by TFS, TWRI, and others on the Riparian 

Team and delivered to a variety of audiences throughout the state. 

Start Date Month 3  Completion Date Month 36 

Subtask 2.7 TWRI will coordinate two statewide riparian conferences in coordination with the Texas Riparian 

Association, professional organizations, River Authorities, or other entities annual meetings. 

Start Date Month 13 Completion Date Month 36 
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Deliverables  Summaries of Riparian Team meetings and action items  
 Standardized presentations of various lengths 
 CEU credits for Program 
 Periodically updated list of specific watersheds where riparian education trainings have been and 

will be implemented 
 Schedules, agendas, and attendance lists for riparian education trainings and statewide conferences 
 Collection of press releases, newspaper articles, newsletters, public information statements, etc., as 

developed and disseminated 

 

 

Tasks, Objectives and Schedules  

 

Task 3 The Texas A&M Forest Service’s role in the Riparian and Ecosystem Education Program. 

Costs Federal $44,817 Non-Federal $61,123 Total $105,940 

Objective Participate on Riparian Team and assist with planning program development, marketing, and delivery of 

riparian landowner programs, annual conferences, and other trainings as appropriate. 

Subtask 3.1 TFS will participate on Riparian Team by attend meetings/conference calls and reviewing program 

materials.  

Start Date Month 1 Completion Date Month 36 

Subtask 3.2 TFS will assist with development, marketing, and delivery of riparian landowner programs, annual 

conferences, and other trainings. TFS will update Forestry and Urban presentations as appropriate for 15 

trainings. 

Start Date Month 1 Completion Date Month 36 

Subtask 3.3 TFS will assist by providing information for quarterly progress reports, annual reports, and final reports. 

Start Date Month 1 Completion Date Month 36 

Deliverables  TFS will be an instructor/speaker at 15 events.  

 TFS will assist with quarterly, annual and final reports. 
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Project Goals (Expand from Summary Page) 

 

 Facilitate the promotion of healthy watersheds and improve water quality through the delivery of riparian and 

stream ecosystem education programs with a focus on priority watersheds via group trainings. 

 To increase citizen awareness, understanding, and knowledge about the nature and function of riparian zones, their 

benefits, and BMPs to protect them and minimize NPS pollution. 

 To enhance riparian education and outreach across the state through online methods to establish a larger, more 

well-informed citizen base working to improve and protect local riparian and stream ecosystems. 

 To connect landowners with local technical and financial resources to improve management and promote healthy 

watershed and riparian areas on their land. 
 

 

Measures of Success (Expand from Summary Page) 

 

 Deliver a minimum of 24 riparian education programs in prioritized watersheds 

 Coordinate 2 statewide riparian conferences 

 Increased knowledge and understanding of riparian function and implementation of BMPs by individuals 

participating in the program, as measured by pre-/post-tests and 6-month follow-up assessment 
 

 

 

 

 

 

 

Tasks, Objectives and Schedules  

 

Task 4 Evaluate the effectiveness of the riparian education trainings. 

Costs Federal $41,976 Non-Federal $30,832 Total $72,808 

Objective To measure both knowledge and behavior changes of individuals participating in the program. 

Subtask 4.1 TWRI will conduct pre- and post-training evaluations to assess increased knowledge of participants on 

the nature and function of riparian zones, their benefits, and BMPs for protecting them and minimize 

NPS pollution; to evaluate participant satisfaction with the program; and to evaluate participant’s 

intentions to change their behavior as a result of the program. Evaluate the potential of rapid stream 

bioassessments by volunteer citizen scientists and the benefit of this additional method. Additionally, 

TWRI will deliver a follow-up assessment via email post follow-up to ascertain behavior changes 

actually adopted by participants. 

Start Date Month 1 Completion Date Month 36 

Subtask 4.2 TWRI will analyze results obtained from the pre-/post-tests and post follow-up assessment using 

descriptive, correlational, and analysis of variances statistical procedures. Results will be used to 

periodically evaluate and modify riparian education program materials and incorporated into the final 

report. 

 

Start Date Month 1 Completion Date Month 36 

Deliverables  Pre-/post-test evaluations for the watershed education programs 

 Follow-up assessments for the watershed 

 Results from the evaluations 
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2012 Texas NPS Management Program Reference (Expand from Summary Page) 

 

Components, Goals, and Objectives 

Component 1 – Explicit short- and long-term goals, objectives and strategies that protect surface…water 
LTG: To protect and restore water quality from NPS pollution through assessment, implementation and education 

1. Focus NPS abatement efforts …and available resources in watersheds identified as impacted by NPS 

pollution. 

2. Support the implementation of state, regional, and local programs to prevent NPS pollution through 

assessment …and education. 
4. Increase overall public awareness of NPS issues and prevention activities. 

STG Three – Education: Conduct education and technology transfer activities to help increase awareness of NPS 

pollution and prevention activities contributing to the degradation of waterbodies… by NPS. 

 Objective A – Enhance existing outreach programs at the state, regional, and local levels to maximize the 

effectiveness of NPS education. 

 Objective B – Administer programs to educate citizens about water quality and their potential role in 

causing NPS pollution. 

 Objective F – Implement public outreach and education to maintain and restore water quality in water 

bodies impacted by NPS pollution. 
 

Component 2 – Working partnerships…to appropriate, state,…regional, and local entities, private sector groups, and 

federal agencies. 

Component 3 – Balanced approach that emphasizes both statewide NPS programs and on-the-ground management of 

individual watersheds 

 

 

EPA State Categorical Program Grants – Work plan Essential Elements 

FY 2011-2015 EPA Strategic Plan Reference 

Strategic Plan Goal – Goal 2 Protecting America’s Waters 

Strategic Plan Objective – Objective 2.2 Protect and Restore Watersheds and Aquatic Ecosystems 
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Part III – Financial Information 

 

 

Budget Summary 

 

Federal $ 400,000 % of total project  60% 

Non-Federal $ 266,671 % of total project   40% 

Total $ 666,671 Total  100% 

 

Category Federal Non-Federal Total 

Personnel $ 200,351 $ 65,440 $ 265,791 

Fringe Benefits $ 50,663 $ 13,151 $ 63,814 

Travel $ 16,470 $ 0 $ 16,470 

Equipment $ 0 $ 0 $ 0 

Supplies $ 2,400 $ 0 $ 2,400 

Contractual $ 44,817 $ 46,497 $ 91,314 

Construction $ 0 $ 0 $ 0 

Other $ 38,971 $ 0 $ 38,971 

    

Total Direct Costs $ 353,672 $ 125,088 $ 478,760 

Indirect Costs  $ 46,328 $ 38,117 $ 84,445 

Unrecovered IDC  $ 103,466 $ 103,466 

Total Project Costs $ 400,000 $ 266,671 $ 666,671 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TSSWCB CWA §319(h) 

Project 15-04 
04-12-2017 

Page 23 of 26 

 

 

Budget Justification (Federal) – Texas Water Resources Institute  

 

Category Total Amount Justification 

Personnel $ 200,351 Program Specialist III, $65,439 @ 25 months ($136,331) 

TWRI Research Associate, $43,700 @ 8 months ($29,466) 

TWRI Extension Assistant, $30,000 @ 4 months ($10,000) 

TWRI Program Manager, $72,321 @ 2 months ($12,054)  

TWRI Graduate Research Assistant, $25,000 @ 6 months ($12,500)  
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions 

and graduate students are budgeted with a 3% pay increase in years after year 1 

**(Salary estimates are based on average monthly percent effort for the entire contract. 

Actual percent effort may vary more or less than estimated between months; but in the 

aggregate, will not exceed total effort estimates for the entire project.) 

Fringe Benefits $ 50,663 Salaried Employee Fringe Benefits Calculated 18% of salary plus 

$647/month; Graduate Student Fringe Benefits Calculated at:10.3% salary 

plus $300/month  
(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will 

vary between months coinciding with percent effort variations; but in the aggregate, will 

not exceed the overall estimated total.) 

Travel $ 16,470 TWRI Travel includes: 

- 24 trainings in various locations throughout the state. Estimated costs 

include mileage at state rate for approximately 9,200 miles, fuel and/or 

rental vehicle ($4,603); per diem for approximately 48 days at the 

standard state rates for the areas ($2,498); hotel costs for approximately 

24 stays at the state rate for the areas ($2,245); and other miscellaneous 

travel fees such as parking ($300). Concur travel booking fees are also 

included for each trip ($384) = $10,030. 

- TWRI travel for 1-3 people to 2 annual conferences. Estimated costs 

include per diem at $71 per day for 4 days for 2 people ($1,136); 

lodging at state rate for 2 people for 3 nights ($1,476); mileage at state 

rate, fuel and/or rental vehicle ($290); other miscellaneous travel fees 

such as parking ($200); Concur travel booking fees ($32) = $3,134. 

- TWRI miscellaneous travel for coordination/steering committee 

meetings in Columbus and other project-related meetings for 1-2 

people. Estimates include state rate per diem ($568);state rate lodging 

($492); mileage at state rate, fuel and /or rental vehicle ($2,214); and 

Concur travel system booking fees ($32) = $3,306. 

Equipment $ 0 N/A 

Supplies $ 2,400 TWRI supplies include materials for manuals such as, but not limited to: 

binders, paper, cartridges, name tags, etc. 

Contractual* $ 44,817 Texas A&M Forest Service ($44,817) internal subcontract, exempt from 

IDC 

Construction $ 0 N/A 
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Other $ 38,971 Communications Services ($10,425) 

Geospatial Resources and Information Technology (GITR) Lab for 

website maintenance services ($7,725) 

TWRI printing meeting materials and manuals ($4,320) 

TWRI facility rental for meetings ($4,200) 

TWRI instructor fees x 12 programs plus conferences ($5,500) 

TWRI instructor travel at the state rates x  12 programs plus conferences 

($4,501) 

TWRI computer, printer and monitor ($2,000) 

TWRI software license fees ($300) 

Indirect $ 46,328 15% of Modified Total Direct Costs 
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Budget Justification (Non-Federal) – Texas Water Resources Institute  

 

Category Total Amount Justification 

Personnel $ 65,440 TWRI Director, $205,400 annually @ 2.1 months  ($37,796) 

Deputy Director, $126,875 @ 1.55 months ($16,394) 

GEOS Graduate Student, $50,000 annually for 2.7 months ($11,250) 
*named positions are budgeted with a 3% annual pay increase in all years; TBD positions 

and graduate students are budgeted with a 3% pay increase in years after year 1 

**(Salary estimates are based on average monthly percent effort for the entire contract. 

Actual percent effort may vary more or less than estimated between months; but in the 

aggregate, will not exceed total effort estimates for the entire project.) 

Fringe Benefits $ 13,151 Fringe is calculated at 18% of salary plus $647/month for full-time 

staff/faculty; 10.3% salary plus $300/month for graduate students 
(Fringe benefits estimates are based on salary estimates listed. Actual fringe benefits will 

vary between months coinciding with percent effort variations; but in the aggregate, will 

not exceed the overall estimated total.) 

Travel $ 0 N/A 

Equipment $ 0 N/A 

Supplies $ 0 N/A 

Contractual $ 46,497 Texas A&M Forest Service  

Construction $ 0 N/A 

Other $ 0 N/A 

Indirect $ 141,583 Texas A&M AgriLife Research’s negotiated indirect cost rate is 48.5% 

- 48.5% of non-federal modified total direct costs ($38,117) 

- 33.5% of unrecovered indirect costs on federal funds ($103,466) 
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Budget Justification (Federal) – Texas A&M Forest Service  

 

Category Total Amount Justification 

Personnel $ 26,256 TFS Program Coordinator II, $68,726 annually, 12% time plus a 3% 

increase annually 

Fringe Benefits $ 7,522 Fringe is calculated at 18% of salary plus $647/month 

Travel $ 3,684 TFS Travel includes: 

- 5 events per year in various locations throughout the state including 

trainings and conferences. Estimated costs include per diem at the state 

rates for the areas ($1,980) and hotel costs at the state rate for the areas 

($1,704) = $3,684 

Equipment $ 0 N/A 

Supplies $ 1,509 TFS Fuel ($1,509) 

Contractual* $ 0 N/A 

Construction $ 0 N/A 

Other $ 0 N/A 

Indirect $ 5,846 15% of Modified Total Direct Costs 

 

 

Budget Justification (Non-Federal) – Texas A&M Forest Service  

 

Category Total Amount Justification 

Personnel $ 25,162 TFS Program Coordinator II, $68,726 annually, 11.5% time plus a 3% 

increase annually 

Fringe Benefits $ 7,207 Fringe is calculated at 18% of salary plus $647/month 

Travel $ 0 N/A 

Equipment $ 0 N/A 
Supplies $ 0 N/A 
Contractual* $ 0 N/A 
Construction $ 0 N/A 
Other $ 0 N/A 
Indirect $ 14,128 Texas A&M Forest Service’s negotiated indirect cost rate is 28%. 

- 28% of non-federal modified total direct costs ($9,063) 

- 13% of unrecovered indirect costs on federal funds ($5,065) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


